Mather Air Force Base

NPL/BRAC 1988

Size: 5,716 acres

Mission: Navigation and Electronic Warfare officer training; SAC Bombing and Refueling Squadron

HRS Score: 28.90; placed on NPL in July 1987 .
IAG Status: IAG signed in 1989 .
Contaminants: Solvents, jet fuel, petroleum hydrocarbons, and lead

Media Affected: Groundwater and soll .
Funding to Date: $150.5 million

Estimated Cost to Completion (Completion Year):
Final Remedy in Place or Response Complete Date for BRAC Sites:

$114.4 million (FY2069) .
FY2002

Sacramento, California .

Restoration Background

In December 1988, the BRAC Commission recommended that ) ]
Mather Air Force Base be closed. Before becoming inactive in  In FY96, the regulatory agencies approved the final ROD for
FY93, the installation housed the 323d Flying Training Wing, a OU2 and OU3. Three of the installation's landfills were

reserve air refueling group, and an Army National Guard aviation consolidated, and engineered caps were installed at two of the
unit. landfills. The installation also completed the RI for OUS5.

of property at the installation. *

Studies have identified 88 sites at the installation, which were By FY97, the installation had removed all identified substandard
consolidated into six operable units (OUs): OU1, Aircraft Control USTs. Two oil-water separator sites were closed. Construction
and Warning System; OU2, Groundwater; OU3, Soil; OU4, began on the pump-and-treat system for OU2. Soil vapor
Landfill; OUS, Basewide; and OU6. Prominent site types include extraction (SVE) and bioventing in situ soil treatment systems
landfills, underground storage tanks (USTs), fire training areas, a Were installed at 11 sites. The Proposed Plan and draft ROD for
trichloroethene (TCE) disposal site, a weapons storage area, ~ OU5 were released.

wash-rack areas, spill areas, and waste pits.

Interim Actions included removing USTs and contaminated soil, FY98 Restoration Progress

supplying an alternative water supply to nearby residents, The ROD for OUS5 was finalized and signed. RA was selected at 7
removing sludge from a former wastewater treatment plant, and ©f the 15 sites addressed in the OU, including former firing
removing petroleum product from soil by vapor extraction. ranges, a sewage treatment facility, a solvent disposal site, and

- o . sewer lines in the Main Base Area.
In FY90, a RCRA Facility Assessment identified 48 solid waste - )
management units (SWMUs) and two areas of concern (AOCs). A groundwater pump-and-treat facility for the Main Base/SAC

By FY94, Remedial Investigation and Feasibility Study (RI/FS) ~ Area plumes began operating. A soil gas investigation was
activities were completed at OU4. conducted over a large area of the main base. Construction of th

. ) groundwater pump-and-treat system for the Site 7 plume began.
In FY94, the regulatory agencies approved the final draft Record consiryction was completed to cap OU4, and a passive landfill
of Decision (ROD) for OU1, and a Restoration Advisory Board gas control system was installed at Site 4.

(RAB) and a BRAC Cleanup Team (BCT) were formed.
In situ soil treatment using SVE and bioventing was installed at

In FY95, the regulatory agencies approved the final draft ROD e sites and installation began at five additional sites. A

for OU4. Construction was completed and Remedial Action (RA) pemoval Action memorandum for drainage ditch Site 85 was

began for OUL. Removal Actions were initiated to remediate g4 \hich allowed excavation of contaminated sediments to

petroleum contamination at several other sites. An Environmen begin. Contaminated sediment was also removed from drainage
ditch Sites 13 and 15. Four USTs were discovered and removed.

tal Impact Statement has been prepared for the disposal and reuse

A finding of suitability to transfer (FOST) was prepared and
approved for a part of the Economic Development Conveyance
(EDC) Parcel.

Plan of Action

Document RI and begin an FS for OU6

Begin and complete the Phase Il expansion into off-base areas
of the Main Base/SAC plumes treatment system

Begin Phase Il expansion of the Main Base/SAC plumes
treatment system

Complete construction and begin operation of the pump-and-
treat system for the Site 7 groundwater plume

Complete remediation of gun range Sites 86 and 87

Complete construction and begin operation of in situ soil
treatment systems at Sites 7, 11, 37, 39, 54, and 59

Construct foundation and begin capping of waste pit at Site 7
Complete CERCLA five-year review for OU1
Update base cleanup plan for Mather

Prepare and complete a FOST to transfer the entire EDC
Parcel area
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